
Nov '21
Dec '21
1
7
14
21
28
5
We Movin' 0h 2%
Pre-Final Deliverables 0h 2%
Wk 10 0h 11%
Wk10 Project Review Report 0 0%
Wk10 Project Plan 0 0%
Wk10 Test Plan 0 0%
Wk10 Improved Prototype 0 0%
Wk10 Project Webpage Update 0 100%
Wk 10 Deliverables Submitted 0 0%
Wk 11 0h 0%
Wk11 Testing Report 0 0%
Wk11 Competitiors-Complementers... 0 0%
Wk11 Improved Design Concept S... 0 0%
CAD 0 0%
Wk11 Latest Prototype for Mini-Sh... 0 0%
Wk11 Project Webpage Update 0 0%
Mini-Showcase 0 0%
Wk 12 0h 0%
Wk12 Project Webpage Update 0 0%
Wk12 Test Card & Learning Card 0 0%
Wk12 Project Progress Report 0 0%
Wk 13 0h 0%
Wk13 Test Card & Learning Card 0 0%
Wk13 Final Project Webpage Upda... 0 0%
Wk 13 Project Progress Report 0 0%
Project Poster 0h 0%
Preliminary Template and Format... 0 0%
Final Poster 0 0%
Final Deliverables Submitted 0 0%
3-Minute Video 0h 0%
Team Activities+Design and Inno... 0 0%
Problem Skit/Demonstration Uplo... 0 0%
Prototyping Process Footage Upl... 0 0%
Prototyping Demo Footage Upload 0 0%
Edit Video 0 0%
Wk 14: Final Project Deliverables 0h 0%
Preparation for Jacobs Hall Showca... 0 0%
Wk 14 Journey Map 0 0%
Final Project Presentation 0h 0%
Slide Development 0 0%
Live Presentation Planning 0 0%
Final Prototype 0h 0%
Final Prototype Created 0 0%
Nina Le
Hailey Nguyen, Sara Saib
Nina Le, Sylvia Chen
Emilyne Kim
Sylvia Chen
Sara Saib
Nina Le, Sylvia Chen
Sylvia Chen
Hailey Nguyen
Hailey Nguyen
Emilyne Kim
Emilyne Kim, Hailey Nguyen, Nina Le, Sara Saib, Sylvia Chen
Sylvia Chen
Nina Le, Sara Saib
Hailey Nguyen
Sara Saib
Emilyne Kim
Nina Le, Sylvia Chen
Nina Le, Sylvia Chen
Sara Saib
Emilyne Kim, Sylvia Chen
Emilyne Kim, Hailey Nguyen
Nina Le
Hailey Nguyen
Hailey Nguyen, Sara Saib
Nina Le
Emilyne Kim, Hailey Nguyen, Nina Le, Sara Saib, Sylvia Chen
Hailey Nguyen
Emilyne Kim